State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2006

Project ID: 0092-05-17
Project Title: Evaluate the performance of the StormFilter in an urban parking lot setting of Wisconsin.

Approved Starting Date (Contract Date): October 2004
Estimated Completion Date: October 2006

Primary Investigator:
WisDOT Technical Contact: Wendy Braun
Administrative Contact: Kim Linsenmeyer

Project Description: Evaluate and assess the efficiency of the StormFilter unit in removing storm water pollutants in an
urban setting.

Project Cost: $73,000.00

Expenditures for current quarter: $15,333.00 (USGS invoice —April 18, 2005)
$11,500.00 (USGS invoice — July 11, 2005)
$19,167.00 (USGS invoice — October 24, 2005)
$6,750.00 (USGS invoice — February 13, 2006)

Total Expenditures to date: $52,750.00
Balance to date: $20,250.00

Percent Complete: 45%

Progress This Quarter: (Includes project committee meetings, work plan status, contract status, significant
progress, etc.)

Coordinate with USGS, MG&E, and WDNR.

Monitoring equipment calibrated (completed 12 monitoring events).

Check to see if weir is adjusted correctly so system will not bypass.

Reviewed data and found the smaller drainage area results are closer to expectations.

Monitoring data is found on http://waterdata.usgs.gov/wi/nwis/current/?type=flow

Work Next Quarter: (Includes project committee meetings, work plan status, contract status, significant progress,
etc.)

Coordinate with USGS and WDNR.

Meet with the Technical Committee.

USGS and MG&E will verify drainage area.

Will investigate the use of soil moisture probes to identify any infiltration in the gravel.
During May will run an overland flow test to see if rooftop runoff is getting to Stormfilter unit.
Complete Gantt chart to follow work plan.

Review sample results.

Coordinate invoicing with USGS.

Circumstances Affecting Progress/Budget:
We are in winter shut down mode.

Please insert or attach Gantt chart.
Not available at this time.
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